



LAKE COUNTY FLORIDA

MODIFICATION OF CONTRACT

1. Modification No.: 1 Effective Date: 31 Mar 16	2. Contract No.: 15-0210 Effective Date: 5 May 15
3. Contracting Officer: B. Schwartzman Telephone Number: (352) 343-9424	5. Contractor Name and Address: Corinthian Builders, Inc. Attn: Mr. Rick Kovacsik, President 2175 Marquette Avenue Sanford, FL 32773
4. Issued By: Procurement Services Lake County Administration Building 315 W. Main St., Suite 441 Tavares, Florida 32778-7800	
6. SPECIAL INSTRUCTIONS: Contractor is required to sign Block 8 showing acceptance of the below written modification and <u>return this form to address shown in Block 4 within ten (10) days after receipt</u> , preferably by certified mail to ensure a system of positive receipts. Retain a photocopy of the signed copy of this modification and attach to original of contract, which was previously provided.	
7. DESCRIPTION OF MODIFICATION: Due to additional engineering and materials being required under the project, contract provision 3.3 is hereby modified to reflect a performance period of 180 calendar days after issuance of the initial notice-to-proceed.	
8. Contractor's Signature REQUIRED Signature: <u>[Signature]</u> Title: <u>PRESIDENT</u> Date: <u>4/4/16</u>	9. Lake County, Florida By: <u>[Signature]</u> Procurement Services Manager <u>4 APR 16</u> Date
10. Distribution: Original – Connie Rogers, Finance Copies - Contractor Bid File	