LAKE COUNTY
FLORIDA

ITB No. 10-0033

ITB Title: ECONOMIC STIMULUS RESURFACING PROGRAM for Lakeshore Drive Bridge Project

ITB Opening Date: November 18, 2010 10:00a.m.
Contracting Officer: Susan Dugan

Bidder	City and State	Addendums Acknowledged	Bid Bond	Road Portion	Bridge Portion	Lump Sum	Day's to Complete
Emerald Utilities & Site Development, Inc.	Orlando, FL	Yes	Yes	$900,433.18	$1,940,000.00	$2,840,433.18	300
D.A.B. Constructors, Inc.	Inglis, FL	Yes	Yes	$1,232,399.94	$1,743,027.20	$2,975,427.14	365
SEMA Construction, Inc.	Orlando, FL	Yes	Yes	$1,115,000.00	$1,862,777.07	$2,977,777.07	409
Commercial Industrial Corp.	Reddick, FL	Yes	Yes	$1,183,924.44	$1,910,596.56	$3,094,521.00	396
Russell Engineering, Inc.	Fort Lauderdale, FL	Yes	Yes	$1,365,985.74	$1,794,000.00	$3,159,985.74	420
C.W. Roberts Contracting, Inc.	Wildwood, FL	Yes	Yes	$1,550,000.00	$1,890,000.00	$3,440,000.00	420