
ID Task Name Duration Start

1 Project Kick-off 1 day Fri 7/27/07

2 Engineering Analysis 90 days Mon 7/30/07

3 Engineering Design & Permitting 150 days Mon 12/3/07

4 Project Close-out 1 day Mon 6/30/08
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PROJECT SCHEDULE 
OLD CHISHOLM TRAIL STORMWATER IMPROVEMENTS
LAKE YALE BASIN STUDY PRIORITY PROJECT
LAKE COUNTY, FLORIDA

JULY 27, 2007
Contract #RSQ 06-066
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