
ID Task Name Duration Start Finish

1 Project Kick-off 1 day Thu 11/29/07 Thu 11/29/07

2 Engineering Analysis 310
days

Fri 11/30/07 Thu 2/5/09

3 Engineering Design & Permitting 437
days

Fri 2/6/09 Mon 10/11/10

4 Project Close-out 1 day Tue 10/12/10 Tue 10/12/10
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PROJECT SCHEDULE  
WASHINGTON AVENUE DRAINAGE IMPROVEMENTS (revision 4)
LAKE YALE BASIN STUDY PRIORITY PROJECT
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