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Purpose 

• To provide a current overview 

of the various projects being 

planned or constructed. 

 



Presentation Outline 

  * Projects in Development 

  * Projects nearing Construction 

  *  Projects under Construction 

  *  Emergency Communications & Operations 

  Center Update by PPI 

  * Judicial Center Update by PPI 

  *  Judicial Center Renovation Update by  

  HEERY Design 

   * BCC Discussion/Questions 

 

 

 

    



Facilities Update May 2012 

 

 

 

Projects in Development 



Public Transportation Headquarters 

Project Description 
 

 The former Florida Highway Patrol Office 

in Fruitland Park is being refurbished to 

house the Public Transportation Section 

of Community Services. 

 

Current Status 
• BCC has approved $239,687.43 in 

funding for this project. 

• Construction Schedule to begin late 

Summer or early Fall 

 

 



Historical Courthouse Renovation 

Project Description 
 

 Interior remodel of the 2nd through 

5th floor.  Remodeled space will 

house LCSO administrative and civil 

case staff members 

 

Current Status 

 
• BCC approved $1,472,525.50 in 

funding for this project. 

• Construction planned for Fall 2012 
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Projects Nearing Construction 



Animal Services Building Renovation 

Project Description 
 

 Project provides for the expansion 

of existing Animal Control Facility.  

Improvements include expanded 

parking, kennel area, and kennel 

support spaces. 

 

Current Status 
 

• BCC has approved $1,333,395.01 in 

funding for this project. 

• Permitting Complete 

• Reviewing GMP 

 



Combined Fleet Operations Center 

Project Description 
 

 Creating a consolidated Fleet 

Building.  Improvements include 

fully enclosing building, adding fire 

sprinklers, ventilation, and electrical 

improvements 

 

Current Status 

 
• Permitting Complete 

• Reviewing GMP 

 



#10 Astor Fire Station Mold Remediation 

 

 
Project Description 

 
 This is a mold remediation project 

entailing the removal and replacement 

of ceiling tiles, drywall ceiling, 

ductwork, and insulation as well as 

providing modifications to the HVAC. 

 

Current Status 

 
• Transitional housing being provided. 

• Design complete  

• In Permitting 

 



#112 Clermont Fire Station Mold Remediation 

 

 
Project Description 

 

 This is a mold remediation project 

entailing the removal and replacement 

of ceiling tiles, drywall ceiling, 

ductwork, and insulation as well as 

providing modifications to the HVAC. 

 

Current Status 

 
• Transitional housing being provided. 

• Design complete  

• In Permitting 

 

http://www.lakecountyfl.gov/departments/public_safety/fire_rescue/station_location_map.aspx
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Projects in Construction 



Horticultural Learning Center Solar Pilot 

Project 

Project Description 

 

 EECBG Project that consists of adding 

solar blanket to the roof to provide 

alternative energy source. 

 

Current Status 
 

• Project Complete  

• Awaiting SECO Agreement to return 

power to Grid 

 

 
 



Radio Operations Center 

Project Description 

 

 Providing interior build-out of currently 

owned building adjacent to the 

Industrial Park.  Building will house the 

Public Safety Communications section 

staff and will result in terminated lease 

space. 
 

Current Status 

 
• Under Construction 

• Completion date May 2012 

 

 

 

 



Astor Substation Renovation 

Project Description 
 

 Removal of water damaged mobile 

home portion of building.  Repairing 

and renovating existing site built 

structure. 

 

Current Status 
• Under Construction 

• Completion date May 2012 

 



Road Operations Center 

Expansion 

Project Description 

 

 Adding a 2,000 SF expansion to the 

existing building (1,000 SF Office 

Space & 1,000 SF Storage space) 

 

Current Status 

 
• Under Construction 

• Completion date May, 2012 



Southlake Health Clinic Build Out 

Project Description 

 

 Building a building shell for new Health 

Department in South Lake County. 

 

Current Status 

 
• Interior Under Construction 

• Notice to Proceed issued April 16, 2012 

• Expected Substantial Completion July 

2012 



Facilities Update May 2012 

Presentation  

 

By 

 

PPI  

Emergency Operations Center Project Update 

 

 



Facilities Update May 2012 

Presentation  

 

by 

 

PPI Construction   

Judicial Center Project Update 

 

 



Facilities Update May 2012 

Presentation  

 

By 

 

HEERY Design      

Judicial Center Renovation Project Update 

 

 



Thank you. 



Lake County Emergency Communications & 

Operations Center 

 
Construction Update  

May 8, 2012 

Notice to Proceed - March 12, 2012 



Lake County EOC 

Schedule Milestones 

 Erect EOC Tilt Walls – June 2012 

 CEP Renovation Completion – June 2012 

 Permanent Power to EOC – August 2012 

 HVAC Start Up – October 2012 

 Substantial Completion – January 2013 

Lake County Emergency Communications & Operations Center 

Construction Update – May 8, 2012 

 



Site Aerial – April 4, 2012 

 Lake County Emergency Communications & Operations Center 

 Construction Update – May 8, 2012 

 



Column Foundation Layout 

 Lake County Emergency Communications & Operations Center 

 Construction Update – May 8, 2012 

 



Pouring Concrete Foundations 

 Lake County Emergency Communications & Operations Center 

 Construction Update – May 8, 2012 

 



Building Slab Formwork 

 Lake County Emergency Communications & Operations Center 

 Construction Update – May 8, 2012 

 



Underground Rough-In 

 Lake County Emergency Communications & Operations Center 

 Construction Update – May 8, 2012 

 



Elevator Pit 

 Lake County Emergency Communications & Operations Center 

 Construction Update – May 8, 2012 

 



Slab & Casting Beds Poured 

 Lake County Emergency Communications & Operations Center 

 Construction Update – May 8, 2012 

 



Lake County Emergency Communications & 

Operations Center 

Completion: January of 2013 



Lake County Judicial Center Expansion-Phase 2 
Construction Update  

May 8, 2012 

Judicial Center - Phase II 

Construction Started July, 2010 



Lake County Judicial Center - Phase 2 

Schedule Milestones 

 Permanent Power to Building – January 2012 

 HVAC Start Up – April 2012 

 Substantial Completion Main Building – July 2012 

 Round-a-bout Timeframe – May 2012– July 2012 

 Substantial Completion Area C – March 2013 

 

Lake County Judicial Center Expansion-Phase 2 

Construction Update – May 8, 2012 

 



Site Plan 

Lake County Judicial Center Expansion-Phase 2 

Construction Update – May 8, 2012 

 



Site Aerial – April 4, 2012 

Lake County Judicial Center Expansion-Phase 2 

Construction Update – May 8, 2012 

 



Southwest Elevation 

Lake County Judicial Center Expansion-Phase 2 

Construction Update – May 8, 2012 

 



Southeast Elevation 

Lake County Judicial Center Expansion-Phase 2 

Construction Update – May 8, 2012 

 



North Elevation 

Lake County Judicial Center Expansion-Phase 2 

Construction Update – May 8, 2012 

 



Jury Assembly 

Lake County Judicial Center Expansion-Phase 2 

Construction Update – May 8, 2012 

 



2nd Floor Open Office Area 

Lake County Judicial Center Expansion-Phase 2 

Construction Update – May 8, 2012 

 



Public Counter Area 

Lake County Judicial Center Expansion-Phase 2 

Construction Update – May 8, 2012 

 



Secure Holding 

Lake County Judicial Center Expansion-Phase 2 

Construction Update – May 8, 2012 

 



Courtroom 4-D00 

Lake County Judicial Center Expansion-Phase 2 

Construction Update – May 8, 2012 

 



4th Level – Corridor 

Lake County Judicial Center Expansion-Phase 2 

Construction Update – May 8, 2012 

 



Electrical Equipment 

Lake County Judicial Center Expansion-Phase 2 

Construction Update – May 8, 2012 

 



Mechanical & Fire Pump Rooms 

Lake County Judicial Center Expansion-Phase 2 

Construction Update – May 8, 2012 

 



Lake County Judicial Center Expansion-Phase 2 



Lake County Judicial Center Expansion 

May 8, 2012 
 
  

LAKE COUNTY  

COURTHOUSE RENOVATION 

 

BOARD OF COUNTY COMMISSIONERS 

PRESENTATION – MAY 8, 2012 



Lake County Judicial Center Expansion 

AGENDA 

 Project Timeline 

 Renovation Floor Plans and Scope 

 Renovation Status  

 Construction Status   



Lake County Judicial Center Expansion 

PROJECT TIMELINE 

May 2006 - Site Master Planning Concepts 

Oct. 2006 – Concept Design 

 240,000 GSF 6-Story Addition 

 120,000 GSF Full Renovation 

Jan. 2009 – Building Scope Reduction 

 195,000 GSF 6-Story Addition  [ No North Wing ] 

 120,000  GSF Full Renovation 

Sept. 2009 – Building Scope Reduction 

 168,000 GSF 5-Story Addition 

 120,000 GSF Minor Renovation 



Lake County Judicial Center Expansion 

Courthouse Addition Courthouse Renovation 

•Elevator Lobby to have new porcelain tile 

 

•ADA Compliance - Public Toilets (ADA Stall Only) ; Refinish 

to match new courthouse standard 

 

•Minimal floor plan changes.  Courtrooms and Holding areas 

will not be modified except for egress compliance 

 

•The Public Gallery area to have new carpeting and paint 

 

•Full Renovation – Court Administration Court Alternatives 

 

•Medium Renovation – Clerk of Court – Court Payments/Mail   

LEVEL 1 



Lake County Judicial Center Expansion 

Courthouse Addition Courthouse Renovation 

•Elevator Lobby to have new porcelain tile, but the finishes in the 

public circulation shall remain 

 

•ADA Compliance - Public Toilets (ADA Stall Only) 

 

•Public Toilet to be refinished similar to the new courthouse 

standard 

 

•Judicial Suite will not be modified 

 

•Smoke Evacuation Shafts 

 

•Floor plan changes in Court Administration new offices area.  The 

interior finish selections are a cost effective combination of the new 

courthouse finish standards and the new County finish standards. 

 
 

 

LEVEL 2 



Lake County Judicial Center Expansion 

•Elevator Lobby to have new porcelain tile 

 

•ADA Compliance - Public Toilets (ADA Stall Only)  

       

•Public Toilet to be refinished similar to the new courthouse 

standard 

 

•Smoke Evacuation Shafts 

 

•Floor plan changes in the Public Defender and Court 

Administration new offices area.  The interior finish selections are a 

cost effective combination of the new courthouse finish standards 

and the new County finish standards (new paint and 

flooring).  Existing ceilings will remain where possible.   
 

Courthouse Addition Courthouse Renovation 

LEVEL 3 



Lake County Judicial Center Expansion 

•Elevator Lobby to have new porcelain tile 

 

•ADA Compliance - Public Toilets (ADA Stall Only)  

 

•Public Toilet to be refinished similar to the new courthouse 

standard 

 

•Smoke Evacuation Shafts  

 

•Floor plan changes in the State Attorney new offices area.  The 

interior finish selections are a cost effective combination of the new 

courthouse finish standards and the new County finish standards 

(new paint and flooring).  Existing ceilings will remain where 

possible 
 
 

Courthouse Addition Courthouse Renovation 

LEVEL 4 



Lake County Judicial Center Expansion 

RENOVATION SCOPE 

ITEMS NOT INCLUDED 

New Air Handling Units 

New Finishes Throughout 

No Courtroom Finish Upgrades 

No Public Gallery Terrazzo to Match Expansion 

No Door Refinishing 

Lighting Upgrades – Reuse Existing Fixtures 

 



Lake County Judicial Center Expansion 

RENOVATION SCOPE 

ADD-ALTERNATE ITEMS 

Finishes 

      Paint Stairwell Metal Pans, Risers and Handrails 

      Refinish Elevator Laminate Panel Walls and Flooring 

      Exterior Window –New Window Treatments 

      Public Elevator Lobby Walls – Fabricated Quartz Stone 

      Refinish Courtroom Entries with New Wood Veneer 

Security Control System  

CCTV Camera System 

 



Lake County Judicial Center Expansion 

RENOVATION STATUS 

 

March 2012 

Existing Courthouse Renovation 

Owner Review Submittal  
 

GMP Pricing Upcoming 

Value Engineering Items Incorporated 

Add Alternates to be considered when 

   when GMP pricing complete  
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Lake County Judicial Center Expansion 

CONSTRUCTION STATUS 

 


