




LAKE COUNTY
FLORIDA

MODIFICATION OF CONTRACT

<p>1. Modification No.: 2 (Amendment 1 was the modification) Effective Date: 10/29/2014</p>	<p>2. Contract No.: 13-0023 Effective Date: 4/1/2013</p>
<p>3. Contracting Officer: Susan Dugan Telephone Number: (352) 343-9768</p>	<p>5. Contractor Name and Address: Tierra, Inc. 1133 Crown Park Circle Winter Garden, Florida 34787 Attention: Henri V. Jean, P.E.</p>
<p>4. Issued By: Procurement Services Lake County Administration Building 315 W. Main St., Suite 441 Tavares, Florida 32778-7800</p>	
<p>6. SPECIAL INSTRUCTIONS: Contractor is required to sign Block 8 showing acceptance of the below written modification and <u>return this form to address shown in Block 4 within ten (10) days after receipt</u>, preferably by certified mail to ensure a system of positive receipts. Retain a photocopy of the signed copy of this modification and attach to original of contract, which was previously provided.</p>	
<p>7. DESCRIPTION OF MODIFICATION: Pursuant to Section 2.2 of the contract, the County is changing the performance period ending December 31, 2014 to February 29, 2015.</p>	
<p>8. Contractor's Signature REQUIRED Name: <u></u> Title: Executive Vice President Date: <u>10/29/14</u></p>	<p>9. Lake County, Florida By: <u></u> Senior Contracting Officer <u>10/30/2014</u> Date</p>
<p>10. Distribution: Original – Connie Rodgers, Finance Copies - Contractor Contract File – 13-0023</p>	

FISCAL AND ADMINISTRATIVE SERVICES/PROCUREMENT SERVICES
P.O. BOX 7800 • 315 W. MAIN ST., TAVARES, FL 32778 • P 352.343.9839 • F 352.343.9473
Board of County Commissioners • www.lakecountyfl.gov

TIMOTHY I. SULLIVAN SEAN M. PARKS, AICP, QEP JIMMY CONNER LESLIE CAMPIONE WELTON G. CADWELL
District 1 District 2 District 3 District 4 District 5