



Lake County Community Traffic Safety Team (CTST)

Traffic Signal Requests

Year & Number	Name of Project	Consultant	Date Project	Request	Comments	Status
2007 - 1	David Walker Dr. @ Mt. Homer Rd.	HDR	1/19/2007	Traffic Signal	Signal warrant met but recommendation from consultant to implement multi-stop control for time being, while looking into signalization in near future. Signalization warrant met; JPA between County & FDOT	PENDING SIGNALIZATION
2007 - 3	Thomas Rd. @ Urick St.	GMB	3/7/2007	Traffic Signal	Design completed – Signal has not been installed due to maintenance conflict.	PENDING
2007 - 7	Wolf Branch Rd. @ Britt Rd.	GMB	10/12/2007	Traffic Signal	In Design phase. Waiting on right of way acquisition.	PENDING
2007 - 8	SR 44 (formally CR 44B) / Waycross Ave.	FDOT	2/25/2008	Traffic Signal	Information referred to FDOT (per Denis Dietz)	PENDING
2009 - 1	Citrus Tower Blvd. / Oakley Seaver -- Clermont	FDOT	Jan-09	Traffic Signal	Traffic Signal warranted; Currently in design phase	PENDING
2009 - 2	Citrus Tower Blvd. / Steves Rd. --- Clermont	County	Jun-09	Traffic Signal	Traffic Signal warranted; Currently in design phase	PENDING
2009 - 3	U.S. 27 / Spring Lake Rd. --- Fruitland Park	County	Aug-09	Traffic Signal	Forwarded to FDOT; Request to update previous study done approx. 2-years ago.	PENDING
2010 - 1	SR 50 & Villa City Rd.	FDOT / County	02/22/10	Traffic Signal	City of Groveland (through Lake-Sumter MPO) requesting safety study to determine if intersection is warranted for a signal. 3-Year Crash Data sent to FDOT for review of intersection. Traffic Signal warranted by FDOT.	PENDING SIGNALIZATION
2010 - 6	N. Hancock Rd. / Summit Green	County	03/01/10	Traffic Signal	Request for Traffic Signal. Signal not justified a this time. Some signage recommendations will be addressed. Intersection warning signs will be installed. Other recommendations are being reviewed.	PENDING

LEGEND

PENDING