

U.S. Department of Energy
**ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
 QUARTERLY PERFORMANCE REPORT**

Grant Number: EE0000786

Grantee Name: Lake, County of

Reporting Period: 10/01/2009 - 12/31/2009 Report Status: Approved

Grant Complete and ready for Close out:

Activity Title: Energy Efficiency & Conservation Strategy (1.0)

Activity: 1. Energy Efficiency and Conservation Strategy

Activity Status:	Active	% of Work Complete:	0
Planned Start Date:	07/27/2009	Planned End Date:	11/22/2009
Actual Start Date:	07/27/2009	Actual End Date:	05/18/2010
Proposed Activity Budget:	\$92,790.00	Planned Outlays For this Period:	\$92,790.00

Description:

Lake County intends to retain a consultant to prepare the EECS.

ACTIVITY MILESTONES

Planned Start	Planned Completion	Planned Amount	Actual Start	Actual Completion	Previously Reported	Actual Amount This Qtr	Actual Amount Cumulative To Date	Status

REQUIRED METRICS

Financial Metrics

Use Of Funds	Previously Reported	This Quarter Outlays	Total Cumulative To Date
EECBG Activity Outlays			
Recipient			
Administrative	\$0.00	\$7,530.12	\$7,530.12
Direct Activity	\$0.00	\$5,379.77	\$5,379.77
Total:	\$0.00	\$12,909.89	\$12,909.89
Sub Recipient - The Cadmus Group			
Direct Activity	\$0.00	\$0.00	\$0.00
Total:	\$0.00	\$0.00	\$0.00
Sub Recipient - The Cadmus Group (Contract#: 09-0219)			
	\$0.00	\$0.00	\$0.00
Total:	\$0.00	\$0.00	\$0.00
Total Outlays:	\$0.00	\$12,909.89	\$12,909.89

Process Metrics

Metric Description	Group	Metric Item	Previously Reported	This Quarter	Cumulative To Date

U.S. Department of Energy
**ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
 QUARTERLY PERFORMANCE REPORT**

Grant Number: EE0000786

Grantee Name: Lake, County of

Reporting Period: 10/01/2009 - 12/31/2009

Report Status: Approved

Grant Complete and ready for Close out:

Activity Title: Energy Efficiency & Conservation Strategy (1.0) - continued -

Activity: 1. Energy Efficiency and Conservation Strategy

REQUIRED METRICS

Process Metrics

Metric Description	Group	Metric Item	Previously Reported	This Quarter	Cumulative To Date
Other					
Other	Other: Other (EECS)	Value (count)	0.0000		0.0000

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale	<input type="checkbox"/> Is Infrastructure Investment
<hr/>	
What we planned to accomplish this period	
<hr/>	
Are you following the Plan? If not, describe the change in approach, and reasons for the change.	
<hr/>	
Major Activities, Significant Results, Major Findings, and Key Outcomes	
<hr/>	
Actual or Anticipated Problems or Delays and Corrective Action Plan	
<hr/>	
Products Produced or Technology Transfer Activities Accomplished During the Reporting Period	
<hr/>	
Lessons Learned	
<hr/>	
What we expect to accomplish during the next period	
<hr/>	
Remarks	
<hr/>	

U.S. Department of Energy
ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000786

Grantee Name: Lake, County of

Reporting Period: 10/01/2009 - 12/31/2009

Report Status: Approved

Grant Complete and ready for Close out:

APPROVAL HISTORY

Action	Date	By Whom
Approved	10/28/2010 01:54:14 pm	Kelsie Hammond 7203561643 kelsie.hammond@go.doe.gov
	Comments:	
Submitted	10/28/2010 11:50:22 am	Lori Barnes 3523439503 lbarnes@lakecountyfl.gov
	Comments:	
Rejected After Approval	10/27/2010 04:58:23 pm	Kelsie Hammond 7203561643 kelsie.hammond@go.doe.gov
	Comments: Needs editing.	
Approved	04/29/2010 12:00:00 am	Kelsie Hammond 7203561643 kelsie.hammond@go.doe.gov
	Comments:	
Submitted	04/07/2010 12:00:00 am	Lori Barnes 3523439503 lbarnes@lakecountyfl.gov
	Comments:	